

Quarterly Update

D e c e m b e r 1 – M a r c h 3 1 , 2 0 0 5

From the NCD Program Unit at Heartfile

**NATIONAL ACTION PLAN FOR PREVENTION AND CONTROL OF
NON-COMMUNICABLE DISEASES AND HEALTH PROMOTION IN PAKISTAN**

(First Phase of Implementation)

NATIONAL ACTION PLAN FOR PREVENTION AND CONTROL OF NON-COMMUNICABLE DISEASES AND HEALTH PROMOTION IN PAKISTAN

(FIRST PHASE OF IMPLEMENTATION)
Quarterly Update as of March 31, 2005

Sr. No.	ACTIVITY	TIMELINES	ROLE OF PARTNERS					
			HEARTFILE		MINISTRY OF HEALTH		WORLD HEALTH ORGANIZATION	
			Expected	Delivered	Expected	Delivered	Expected	Delivered
1	OVERALL FUNDING SUPPORT	Dec - Mar 05	—	Generated all funding for the pilot surveillance activities in the district of Rawalpindi – process ongoing to generate funding for the BCC component	MOH had to release the budget for all activities	Funding has been released and is in the channel for utilization	To provide JPRM support for selected activities	JPRM funds consumed for stipulated activities
2	SURVEILLANCE	Dec - Mar 05	Final report of the Rawalpindi surveillance project is expected in the first quarter of 2005	The final report will be released first week of April 2005	-	-	To provide JPRM resources for the extra sample size collection	The first installment has been released
			To develop a proposal for nation wide surveillance	Preliminary consultations ongoing with Federal Bureau of Statistics and the Pakistan Medical and Research Council to upscale the pilot activity at a national level utilizing the infrastructure of PMRC	Involvement in the consultations	Achieved	Involvement in the consultations	Achieved
3	BEHAVIOURAL CHANGE COMMUNICATION STRATEGY	Dec - Mar 05	Prepare technical materials	Technical materials have been done	Release budget for the campaign	Funds have been released and are ready to be utilized	-	-
4	LHW COMPONENT							
	To hold consultation to define the technical content of the LHW package	Dec- Mar 05	The consultation should have been held and technical materials prepared	Technical material has been prepared and the consultation is now rescheduled for the second quarter of 2005	To release the budget for trainings and to hold the consultation	Preparations are ongoing	To mobilize JPRM resources	Achieved

Sr. No.	ACTIVITY	TIMELINES	ROLE OF PARTNERS					
			HEARTFILE		MINISTRY OF HEALTH		WORLD HEALTH ORGANIZATION	
			Expected	Delivered	Expected	Delivered	Expected	Delivered
5	TO SEEK DONOR SUPPORT FOR THE ACTION PLAN	Dec - Mar 05	To discuss the concept with prospective donors	Ongoing	Schedule meeting with donors	Pending	Participation in the consultations	Will be sought when meetings are arranged
6	PUBLICATIONS AND INTERNATIONAL NETWORKING	Dec - Mar 05	To share experiences relating to the NAP-NCD	A special Supplement of the JPMA ¹ dedicated to NAP-NCD published in Dec 04 and disseminated. Work ongoing to develop a global advocacy tool BMJ issue of March featured an article on the NAP	—	—	—	—
7	PROGRESS ON SPECIFIC DOMAINS							
	Road Safety	Dec - Mar 05	To develop the next steps based on the action agenda	Road safety consultation held on January 8, 05 Came up with the five action items based on the meeting recommendations	To setup a national road safety committee	In process		
			Data collection	Data collection on road safety is part of pilot surveillance activities for the district of Rawalpindi and is due for publication in the second quarter of 2005 Spots on road safety are part of the BCC public awareness campaign	Release funding	In the pipeline		
			To hold a national training activity		Release funding	In the pipeline		

¹ Journal of Pakistan Medical Association

Circulation

From:

Dr. Sania Nishtar
President, Heartfile

To:

1. Core team members
 2. Technical Partners in NAP NCD
 3. Members of the National NCD Forum
 4. Members of the International Advisory Board
-