

Quarterly Update

S e p t e m b e r 1 – N o v e m b e r 3 0 , 2 0 0 4

From the NCD Program Unit at Heartfile

**NATIONAL ACTION PLAN FOR PREVENTION AND CONTROL OF
NON COMMUNICABLE DISEASES AND HEALTH PROMOTION IN PAKISTAN**

(First Phase of Implementation)

Sr. No.	ACTIVITY	TIMELINES	ROLE OF PARTNERS						
			HEARTFILE		MINISTRY OF HEALTH		WORLD HEALTH ORGANIZATION		
			Expected	Delivered	Expected	Delivered	Expected	Delivered	
4	LHW COMPONENT								
	To hold consultation to define the technical content of the LHW package	Upto Nov 03	The consultation should have been held and technical materials prepared	The consultation is scheduled for Dec 28 and the materials will subsequently be prepared	To release the budget for trainings	Pending	To mobilize JPRM resources	Funding request approved for the consultation	
5	TO SEEK DONOR SUPPORT FOR THE ACTION PLAN	Upto Nov 03	To discuss the concept with prospective donors	Ongoing	Schedule meeting with donors	Pending	Participation in the consultations	Will be sought when meetings are arranged	
6.	PUBLICATIONS AND INTERNATIONAL NETWORKING	Upto Nov 03	To share experiences relating to the NAP-NCD	Articles published in international literature Presentations made in 4 international meetings about the Plan Developing the Global Tool for Advocacy on NCDs based on NAP-NCD ¹ A special Supplement of the JPMA ² dedicated to NAP-NCD will be published in Dec 04.	—	—	—	—	

¹ National Action Plan for Non-communicable disease prevention, control and health promotion

² Journal of Pakistan Medical Association

Circulation

From:

Dr. Sania Nishtar
President, Heartfile

To:

1. Core team members
 2. Technical Partners in NAP NCD
 3. Members of the National NCD Forum
 4. Members of the International Advisory Board
-