

LOGICAL Framework Analysis

National Action Plan for the Prevention and control of Non Communicable Diseases in Pakistan

Narrative Summary	Performance Indicator	Means of Verification	Risks and Assumptions
<p>GOAL</p> <p>Achieving better health in Pakistan</p>	<p>Reduction in NCD related mortality and morbidity</p>	<p>Published reports and unpublished data</p>	<p>Assumption: major policy shifts are needed to effectively address NCD prevention and control. Risk: medium Mitigates: global efforts are helping to prioritise NCD on the health agendas of developing countries.</p>
<p>PURPOSE</p> <p>To develop the National Action Plan for prevention and control of non-communicable diseases and health promotion in Pakistan through a public private partnership arrangement and to initiate the implementation of its first phase</p>	<p>National Action Plan published in 1 year, incorporated as part of the public health policy within 18 months; implementation initiated in 1 month</p>	<p>Reports, active monitoring of changes at different levels of the health system, initiatives taken at the government level and media coverage.</p>	<p>Assumptions: political will need to be fostered to make a policy change Risks: low; a formal agreement indicates that the Government is willing to make a policy change; signed agreements are usually honoured by the Government</p>
<p>OUTPUTS</p> <p>Development of an evidence based, locally relevant and resource sensitive Action Plan for addressing NCDs in a prevention and control framework.</p> <p>Initiation of the implementation of its first phase in a partnership model.</p> <p>A sustainable public health program designed on a public-private-international health agency partnership model, which enables the Government to leverage on the technical strengths of partners.</p> <p>Fulfillment of policy obligation on part of the Government to include the</p>	<p>Signing of a Memorandum of Understanding between the public and private sector partners</p> <p>Budgetary allocations for the First phase of implementation of the program to be implemented through an NGO</p> <p>Development and approval of a PCI for the 1st phase of implementation of the National Action Plan</p> <p>Fund allocations for NCD behavioural change communication strategies.</p> <p>Introduction of NCD prevention into the work-plan of LHWS</p>	<p>Reports, active monitoring of changes at different levels of the health system.</p>	<p>Assumptions: the Government has agreed to Heartfiles' role in taking a lead in the development of the action plan.</p> <p>Risks: low because a recently signed MOU empowers Heartfile to develop the National Action Plan. The government has already reiterated the need to develop as it as top priority. Signed memoranda are honoured in the public sector.</p>

<p>private sector in national programs.</p> <p>WHO works in a county model in which the private sector can be supported through JPRM funding.</p> <p>NGO activities contribute to country goals within the framework of priorities set by the country, managed through existing structures and monitored through one evaluation mechanism.</p>	<p>WHO Pakistan makes allocations for the first phase of implementation through the JPRM budgets.</p> <p>NGO receives funding for its activities through national budgets.</p>		
<p>ACTIVITIES</p> <ul style="list-style-type: none"> -Consultative meetings with in-country stakeholders (Ministry of Health, Heartfile, academics, health professionals, commercial sector, NGOs, professional societies) -Conference calls and consultative meetings with international experts -Writing up -Consensus building -Publication of the Action Plan <p>development of the phase 1 implementation proposal</p> <p>Meetings to facilitate implementation in a partnership framework</p>	<p>RESOURCES</p> <p>Resources:</p> <ul style="list-style-type: none"> -Consultations: field analysts/health economists/ NCD strategy development consultants -Central and regional committees consisting of all the stakeholders related to NCD from the private and public sector -Writer(s) -Logistic support -Meeting venues/refreshments 		