

## Post Gateway Roundtables in preparation for the Gateway Health Policy

Area	Health Policy Forum Partners which will collaborate with <b>Heartfile</b> in organizing these events	Venue
<b>1<sup>st</sup> Round of consultations</b>		
<b>DOMAIN A 1 – public health programs</b>		
Roundtable with national program managers	National programs	<i>Scheduled for July 06 in Islamabad<sup>1</sup></i> Preliminary discussions held with NPM <sup>2</sup> HIV/AIDS and EPI on May 19 and with NPM Malaria on May 23; others scheduled in early June
Roundtable on the MCH program	John Snow International	<i>Scheduled for June</i>
<b>DOMAIN A 2 – Provincial perspective</b>		
Department of Health	NWFP Health Reform Unit /GTZ	<i>Meeting held in Peshawar on April 26</i>
Academics and consultants on hospital autonomy	NWFP Health Reform Unit /GTZ	<i>Meeting held in Peshawar on April 26</i>
Paramedics and Nurses	NWFP Health Reform Unit /GTZ Pakistan Nursing Council and Paramedics Association	<i>Meeting held in Peshawar on May 10</i>
Pharmacists, drug retailers, diagnostic professionals	NWFP Health Reform Unit /GTZ Pakistan Pharmacist association and Chemists Association	<i>Scheduled for June 9</i>
Public health academic institutions	NWFP Health Reform Unit /GTZ Provincial public service academy	<i>Scheduled for June 27</i>
Legislators and media	NWFP Health Reform Unit /GTZ	<i>Scheduled for June 29</i>
<b>DOMAIN A 3 – Governance and</b>		

<sup>1</sup> Will be held in conjunction with the meeting on Governance and implementation

<sup>2</sup> National Program Managers

	<b>decentralization</b>		
	Governance and Federal-provincial-district interface	National Health Policy Unit	<i>Scheduled for July 06 In Islamabad</i>
	<b>DOMIAN A 4 – Pharmaceuticals</b>		
	Pharmaceuticals (multinationals)	Pharma Bureau	<i>Meeting held in Karachi on May 15</i>
	Pharmaceuticals Local Manufacturers	Pakistan Pharmaceuticals Manufactures Associations (PPMA)	<i>Scheduled for June 06 in Karachi</i>
	<b>DOMAIN A 5 – Service delivery</b>		
	Health financing	World Bank	<i>TBD</i>
	Service delivery (basic health care level)	Rural Support Program Network and Punjab Rural Support Program	<i>Scheduled for last week on June in Chakwal</i>
	Hospitals in the private sector	Murshed hospital and Health Care Center, Karachi	<i>Meeting held in Karachi on May 6</i>
	<b>DOMSIN A 6 – Human resource</b>		
	Human resource (paramedics)	Fatima Memorial, Lahore	<i>Meeting held in Lahore on May 12</i>
	Human Rescores (academia and doctors)	University of Health Sciences PPHF membership	<i>TBD</i>
	<b>In service Training</b>	Health Services Academy	<i>TBD</i>
	<b>DOMAIN A 7 – Health in its inter-sectoral scope and other interface areas</b>		
	Research	PMRC	<i>TBD</i>
	Surveillance	HMIS	<i>Initial one to one discussions held with NPM HMIS on May 23</i>
	Public-private partnership		<i>TBD</i>
	Population	Packard Foundation Ministry of Population Welfare	<i>Scheduled for June 26, 06 in Islamabad</i>
	Technology	Oracle	<i>Meeting held in Islamabad on April 12</i>
	Consumer groups	Network for Consumer protection	<i>TBD</i>
	Health legislation	PILDAT	<i>TBD</i>
<b>2<sup>nd</sup> Round of Consultations (after the availability of the draft of the Gateway health policy scaffold)</b>			
	Punjab	Ministry of Health WHO Heartfile	<i>TBD after the availability of the draft –tentatively scheduled for August/September</i>
	NWFP	Ministry of Health	<i>TBD after the availability of the</i>

		WHO Heartfile	draft –tentatively scheduled for August/September
	Sindh	Ministry of Health WHO Heartfile	TBD after the availability of the draft –tentatively scheduled for August/September
	Balochistan	Ministry of Health WHO Heartfile	TBD after the availability of the draft –tentatively scheduled for August/September
	National Consensus building meeting	Ministry of Health WHO Heartfile	TBD after the availability of the draft – tentatively scheduled for October